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PROGRESS REPORT 
 

As of March 31, 2005 
 

STATE OF WEST VIRGINIA 
 
 

STATE AND TRIBAL ASSISTANCE (STAG) GRANT 
 
 
 
July 1, 2002 - June 30, 2006 ($50,000.00) 
 
 Activity Description       Status 
  
 1. Print, bind, and mail 1000 copies of an assistance package. In progress 
  Comprehensive Security Guide Book has been 
   designed and is awaiting printing.  
  Copies of vulnerability assessments and emergency  
   response guidelines have been printed   
   and mailed to systems.   
 2. Provide technical assistance to water systems on    On-going 
  vulnerability assessments and emergency response. 
 
 Note: These activities have included in-state travel, supplies,  
  postage, and vehicle expense.  
 
 
 
July 1, 2003 – June 30, 2006 ($50,000.00) 
 
  
 Activity Description       Status 
  
 1. Provide technical assistance to water systems on    Complete     
  Vulnerability assessments. 
 2. Assure key staff members have cell phones and pagers    On-going 
  to facilitate rapid emergency communication capability. 
 3. Maintain emergency public water system notification   Complete 
  e-mail data with use of summer intern staff. 
 4. Provide for travel to out-of state meetings, workshops, and           In Planning  
  seminars to obtain essential information and tools to   Stage 
  assist systems with development of VA’s and ERP’s. 
 5. Provide five emergency planning workshops to assist with    In Planning 
  emergency response plans.     Stage 
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PROGRESS REPORT 
 

As of March 31, 2005 
 
 

STATE OF WEST VIRGINIA 
 
 
 

STATE AND TRIBAL ASSISTANCE (STAG) GRANT 
 
 
 
July 1, 2004 – June 30, 2006 ($50,000.00) 
 
 
 Activity Description       Status 
  
  1. Provide technical assistance to water systems on   On-going    
   Vulnerability assessments. 
 
  2. Assure key staff members have cell phones and   On-going 
   pagers to facilitate rapid emergency  
   communication capability. 
 
  3. Maintain emergency public water system notification  On-going 
   e-mail data with use of summer intern staff. 
 
  4. Provide for travel to out-of state meetings, workshops,  On-going 
   and seminars to obtain essential information and  
   tools to assist systems with development of VA’s  
   and ERP’s. 
 
  5. Provide five emergency planning workshops to assist  In Planning 
   with emergency response plans.    Stage 
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PROGRESS REPORT 

 
As of March 31, 2005 

 
 

STATE OF WEST VIRGINIA 
 
 
 

SCIENCE AND TECHNOLOGY (S & T) GRANT, con’t. 
 
December 1, 2002 - June 30, 2006 ($207,300.00) 
 
 
 Activity Description       Status 
 
 1. PWS Owner Training on Security Issues using AWWA   Complete 
  Field Guide and Video - twenty sessions.  
 
  All twenty sessions have been conducted. 
 
 2. Purchase of Hand-held Computers and Software Development On-going 
  to Synchronize with SDWIS / STATE Version 8.0.2.  
   
  Software and six tablet PC’s have been purchased.   
  District staff have received training on the use of the tablets 
                      and related software and have begun using them in the  
                      field during sanitary survey inspections and other site 
                      visits.  Note that the work plan provided for purchasing  
  25 hand-held PDA’s. After in-depth evaluation, decision  
  was made to purchase tablet PC’s having substantially  
  greater usability and communication features with  
  SDWIS / STATE for field applications.  Additional tablet  
  PC’s will be purchased subsequent to adequate 
                      familiarization and recommendations by district staff.  
   
      
 3. Development of E-mail & Fax Rapid Communication Process. Complete 
   
  This activity utilized summer interns to contact all  
  community water systems and gather up-to-date 
  emergency contact information including e-mail  
  addresses, postal addresses, fax numbers, and  
  telephone numbers which were input into  
  SDWIS /STATE and agency’s internal intranet  
  data base.  Information has been used to advise  
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     PROGRESS REPORT 

 
September 30, 2004 

 
 

STATE OF WEST VIRGINIA 
 
 
 

SCIENCE AND TECHNOLOGY (S & T) GRANT, con’t. 
 
 
December 1, 2002 - June 30, 2006 ($207,300.00), (3) con’t. 
 
 
 Activity Description       Status 
 
  systems of critical security information inclusive of  
  VA and ERP instructions and of DHS security alert  
  levels and recommended precautionary procedures 
 
 4. Development of Emergency Assistance Materials.   On-going 
 
  Most materials have been purchased and are being  
  distributed to community water systems at various water 
  system conferences and when district staff meet with  
  water system personnel.  Additional items are being  
  considered for purchase and dissemination. 
 
 
 
 
 
 
 

END 
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